CMAQ Project Selection Committee Meeting

Monday June 3, 2002
10:00 a.m.

Cunningham-Williams Conference Room
300 West Adams St., 2" Floor
Chicago, Illinois

Agenda

1. Proposed FY 2003 CMAQ Program

To date, 36 out of 72 applications contacted for further information have

responded. A full report will be given.

2. Project Follow-up
A. CTA (TIP ID 16-96-0003)

The CTA submitted emissions benefit data for the station improvements at the
47" Street station on the Red Line. A copy of the most recent information is

attached.
B. CDOT (TIP IDs 01-90-0008 & 01-94-0079)

Staff is working with FTA to clarify the processes for reprogramming CMAQ

funds in FTA grants and for handling de-obligated CMAQ funds.
C. Sauk Trail Pedestrian Bridge (TIP ID 07-99-0007)

The Village of Richton Park expects to select a phase-1 engineering
consultant by May 29". The committee had requested that funds be obligated

by June 1.
D. Others
The next projects for which deadlines were set are:

e Sauk Trail Road Project (Village of Richton Park, TIP ID 07-97-0023), for

which phase-2 engineering funds are to be obligated by July 1%

e Salt Creek Greenway (DuPage County Forest Preserve District, TIP ID
08-96-0032), for which phase-2 engineering funds are to be obligated by
July 1%, The consultant on this project has assured staff that this will be

done.

3. Other Business
A. Red Line Lake Street Station Eligibility Determination

4. Next Meeting
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